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February 10, 2004
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-147)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
# 33 - Monthly Report; January 1 - January 31, 2004 Reporting period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAQ”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting. This report is for the January 1 — January 31, 2004 reporting period.

Si eM
G%andiver
Project Coordinator

cc:  Nabil Fayoumi — USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
Jeff Klieve - Monsanto



Sauget Sites Area I - Sauget, Illinois

May 31. 2000 UAO — Dead Creek Sediment Removal Action

Monthly Report

Date of Report: February 10, 2004
Period Covered: January 1, 2004 — January 31, 2004

Work Performed During the Reporting Period

Groundwater Monitoring

Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

Samples collected during the December 2003 quarterly sampling of the
groundwater wells around the containment cell are being analyzed in accordance
with the Draft Groundwater Monitoring Plan Revision 01.

TSCA Containment Cell

The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

Performed inspections of the site.

Performed replacement of the filter sand and gravel in the 1* stage filter of the 50-
gpm stormwater treatment system.

Performed replacement of the lids on the two carbon tanks of the 2™ stage filter of
the treatment system.

Inspected and maintained the 60z. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

Maintained stormwater and leachate collection controls around the containment
cell. '
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e Monitored support area facilities.

Dead Creek

Received U.S. EPA's comments for:
e Dead Creek, Review of Responses to Comments and Proposed Action Plan
®  Human Health Risk Assessment, Sauget Area One Site, lllinois.

Solutia provided a general response on December 4, 2003 and requested a meeting with
the Agencies. There are several substantive issues that need to be discussed and resolved

before we can move forward with preparation of plans that will ultimately result in the
completion of the remedy for Dead Creek.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

Continue operation of the 50-gpm stormwater treatment system.

Change carbon in the 2™ stage filter of the treatment system.

Perform necessary operation and maintenance on the containment cell and
temporary treatment system.

e Review groundwater samples for parameters in the Draft Groundwater Monitoring
Plan Revision 01.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase 1 100 %
Final Cover Installation 0%
Demobilization - Phase II 0%
Final Report Preparation 0 %

Submittal Schedule Status
See attached UAO schedule

May 31 Sauget Area I UAQ Sediment Removal Action

SCHEDULE

Deliverable Description Due Date
Issuance Date Date UAO signed by Muno 31-May-00
Effective Date 10 business day after issuance 14-Jun-00
Notice of Intent to Comply 3 business days after effective date 19-Jun-00
Designation of Contractor and 5 business days after effective date 21-Jun-00
Project Coordinator
Access 14 calendar days after effective date 28-Jun-00
Time Critical Removal Action 15 business days after effective date 7-Jul-00
Work Plan Submittal

4

2-04 Monthly Report




EPA Approval of TCRA W/P May 10, 2001

Monthly Reports Begin 30 calendar days after approval of | June 10, 2001
TCRA W/P until completion

Final Report 60 Calendar days after completion of
sediments and soils removal

Mitigation Pian 60 Calendar days after completion of
sediments and soils removal May 22, 2002
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